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ESTIMATE RUN 02/25/2013

ESTIMATE SUMMARY 15:17:48

CONTID: C18671         ESTIMATE NO: 0004 PROG 2005

PCN: 18671-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

C470 ITS (KIPLING TO SANTA FE) PERCENT TIME:

PROJECT NO: ITSSW01-182                   

C470 ITS (KIPLING TO SANTA FE)

NAME OF ROAD: 470A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

INTERFACE COMMUNICATIONS, COMPANY PAY PERIOD ENDING 02/25/2013 DATE TIME STARTED 12/17/2012

4909 NAUTILUS COURT NORTH, SUITE 201 DATE LET 11/01/2012 DATE WORK BEGAN 12/17/2012

 DATE AWARDED 11/21/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/05/2012 DATE ACCEPTED

BOULDER CO 80301     303-530-4212 DATE NOTICE TO PROCEED 12/17/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 754,027.72 PARTICIPATING $ $ 191,341.92

AWARD PROJECT AMT: 612,876.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 15,116.48

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,179.46

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

52.59

FIXED COMPLETION DATE

FIXED COMPLETION DATE

47.80%

393,583.16

191,341.92

206,458.40

202,278.94

$

$

$

$

360,444.56

0.00

360,444.56

58,367.24

418,811.80

-9,193.14

0.00

409,618.66

0.00

AMOUNT DUE 409,618.66 202,278.94

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 202,278.94

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE, REGION 6

DOUGLAS, REGION 6

71.0 TIME ALLOW: 4/30/2013 ??:??:??

ORIG TIME ALLOW: 4/30/2013 ??:??:??



CONTID: C18671         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 18671-BID    ESTIMATE RUN 02/25/2013

PROJECT: ITSSW01-182                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:17:48

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0005 *Potholing 0.000

28.000

203-01597  
 

300.000

HOUR

1.00000 28.0028.000

28.00

0010 Sweeping (With Pickup Broom) 15.000

18.000

203-01622  
 

100.000

HOUR

80.00000 2,640.0033.000

1,440.00

0015 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

2.000

CY  

247.00000 0.000.000

0.00

0020 *Erosion Log 1,480.000

0.000

208-00005  
 

4,000.000

LF  

3.42000 5,061.601,480.000

0.00

0025 *Gravel Bag 150.000

100.000

208-00034  
 

600.000

LF  

4.64000 1,160.00250.000

464.00

0030 Concrete Washout Structure 0.000

0.000

208-00045  
 

1.000

EACH

599.00000 0.000.000

0.00

0035 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

40.000

HOUR

41.00000 0.000.000

0.00

0040 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

20.000

HOUR

87.00000 0.000.000

0.00

0045 *Erosion Control Supervisor 21.000

5.000

208-00205  
 

100.000

HOUR

76.00000 1,976.0026.000

380.00

0050 *Seeding (Native) 0.000

0.000

212-00006  
 

3.000

ACRE

406.00000 0.000.000

0.00

0055 *Soil Conditioning 0.000

0.000

212-00032  
 

3.000

ACRE

2,204.00000 0.000.000

0.00
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PCN: 18671-BID    ESTIMATE RUN 02/25/2013

PROJECT: ITSSW01-182                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:17:48

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0060 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

3.000

ACRE

406.00000 0.000.000

0.00

0065 *Mulch Tackifier 0.000

0.000

213-00061  
 

600.000

LB  

3.19000 0.000.000

0.00

0070 *Drilled Caisson (42 Inch) 0.000

0.000

503-00042  
 

19.000

LF  

271.00000 0.000.000

0.00

0075 Manhole (Traffic Management System) 7.000

4.000

604-39050  
 

14.000

EACH

2,230.00000 24,530.0011.000

8,920.00

0075 MATERIAL ALLOWANCE Manhole 7.000

-4.000EACH

381.08000 1,143.243.000

-1,524.32

0080 Fence (Temporary) 260.000

0.000

607-11580  
 

300.000

LF  

2.26000 587.60260.000

0.00

0085 Location Marker (Fiber Optic)(Dome) 0.000

14.000

612-00260  
 

20.000

EACH

33.00000 462.0014.000

462.00

0090 *2 Inch Electrical Conduit (Bored) 9,604.000

14,702.000

613-00206  
 

24,306.000

LF  

6.62000 160,905.7224,306.000

97,327.24

0095 2 Inch Electrical Conduit (Plastic) 12,768.000

12,355.000

613-01200  
 

35,100.000

LF  

4.22000 106,019.0625,123.000

52,138.10

0100 Pull Box (30"x48"x24") 0.000

6.000

613-07040  
 

11.000

EACH

1,199.00000 7,194.006.000

7,194.00

0100 MATERIAL ALLOWANCE Pull Box 11.000

-6.000EACH

293.20000 1,466.005.000

-1,759.20
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PCN: 18671-BID    ESTIMATE RUN 02/25/2013

PROJECT: ITSSW01-182                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:17:48

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0105 *Lighting Control Center (Pedestal Only) 0.000

0.000

613-50105  
 

1.000

EACH

2,633.00000 0.000.000

0.00

0110 Communications Cabinet (Type 2) 0.000

0.000

614-72832  
 

1.000

EACH

5,822.00000 0.000.000

0.00

0110 MATERIAL ALLOWANCE cabinet 1.000

0.000EACH

4,850.00000 4,850.001.000

0.00

0115 Traffic Signal Vehicle Detector (Micro Wave Type) 0.000

0.000

614-72884  
 

1.000

EACH

6,162.00000 0.000.000

0.00

0115 MATERIAL ALLOWANCE Micro Wave 1.000

0.000EACH

4,710.00000 4,710.001.000

0.00

0120 Serial to IP Converter 0.000

0.000

614-86007  
 

1.000

EACH

723.00000 0.000.000

0.00

0120 MATERIAL ALLOWANCE IP Converter 0.000

1.000EACH

400.00000 400.001.000

400.00

0125 Telemetry (Field) 0.000

0.000

614-86105  
 

3.000

EACH

1,293.00000 0.000.000

0.00

0130 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

1,400.000

LF  

9.43000 0.000.000

0.00

0130 MATERIAL ALLOWANCE Fiber Optic 12 Strands 1,400.000

0.000LF  

0.26000 364.001,400.000

0.00

0135 Video Optical Transceiver 0.000

0.000

614-87028  
 

2.000

EACH

2,673.00000 0.000.000

0.00
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PCN: 18671-BID    ESTIMATE RUN

PROJECT: ITSSW01-182                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0135 MATERIAL ALLOWANCE Transceiver 2.000

0.000EACH

2,034.00000 4,068.002.000

0.00

0140 Closed Circuit Television 0.000

0.000

614-87320  
 

1.000

EACH

19,736.00000 0.000.000

0.00

0145 Closed Circuit Television Pole with Lowering Device 0.000

0.000

614-87366  
 

1.000

EACH

3,000.00000 0.000.000

0.00

0145 MATERIAL ALLOWANCE CCTV 1.000

0.000EACH

3,080.00000 3,080.001.000

0.00

0150 *Fiber Optic Cable (Single Mode) (96 Strands) 0.000

0.000

614-87496  
 

29,400.000

LF  

2.31000 0.000.000

0.00

0150 MATERIAL ALLOWANCE Fiber Optic 96 Strands 29,400.000

0.000LF  

0.69000 20,286.0029,400.000

0.00

0155 Ethernet Switch 0.000

0.000

614-87690  
 

3.000

EACH

8,344.00000 0.000.000

0.00

0155 MATERIAL ALLOWANCE Ethernet Switch 0.000

3.000EACH

6,000.00000 18,000.003.000

18,000.00

0160 *Mobilization 0.600

0.400

626-00000  
 

1.000

L S 

3,300.00000 3,300.001.000

1,320.00

0165 *Flagging 0.000

0.000

630-00000  
 

300.000

HOUR

18.00000 0.000.000

0.00

0170 *Traffic Control Inspection 2.000

-1.000

630-00007  
 

10.000

DAY 

35.00000 35.001.000

-35.00
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PCN: 18671-BID    ESTIMATE RUN 02/25/2013

PROJECT: ITSSW01-182                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:17:48

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0175 *Traffic Control Management 17.000

10.000

630-00012  
 

50.000

DAY 

980.00000 26,460.0027.000

9,800.00

0180 *Construction Traffic Sign (Panel Size B) 3.000

1.500

630-80342  
 

45.000

EACH

6.00000 27.004.500

9.00

0185 *Construction Traffic Sign (Panel Size C) 5.000

1.500

630-80343  
 

13.000

EACH

6.00000 39.006.500

9.00

0190 *Vertical Panel (With Light) (Flashing) 0.000

0.000

630-80353  
 

50.000

EACH

3.00000 0.000.000

0.00

0195 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

2.000

EACH

300.00000 0.000.000

0.00

0200 *Portable Message Sign Panel 13.000

13.000

630-80359  
 

26.000

DAY 

58.00000 1,508.0026.000

754.00

0205 *Drum Channelizing Device 2.500

7.500

630-80360  
 

50.000

EACH

24.00000 240.0010.000

180.00

0210 *Traffic Cone 35.000

42.500

630-80380  
 

300.000

EACH

2.00000 155.0077.500

85.00

0215 *Mobile Attenuator 17.000

10.000

630-85041  
 

50.000

DAY 

350.00000 9,450.0027.000

3,500.00

0220 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

45,000.000

F A 

1.00000 0.000.000

0.00

0225 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

100.000

F A 

1.00000 0.000.000

0.00
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PCN: 18671-BID    ESTIMATE RUN 02/25/2013

PROJECT: ITSSW01-182                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:17:48

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0230 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

500.000

F A 

1.00000 0.000.000

0.00

0235 F/A Furnish & Install Electrical Service 0.000

7,366.580

700-70082  
 

45,000.000

F A 

1.00000 7,366.587,366.580

7,366.58

0240 F/A Communication Lines 0.000

0.000

700-70230  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0245 F/A Erosion Control 0.000

0.000

700-70380  
 

1,000.000

F A 

1.00000 0.000.000

0.00

CAT 417,511.80206,458.40752,727.72CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0250 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,300.00000 1,300.001.000

0.00

CAT 1,300.000.001,300.00CURRENT AMT0400 $ $ $

$ 418,811.80206,458.40$754,027.72$CURRENT AMTPROJECT TOTAL


